WARNING

IMPORTANT NOTICE
DO NOT DETACH

SUPERFUND CONFIDENTIAL BUSINESS INFORMATION

All or a portion of the attached document is claimed to be confidential
business information by the submitter pursuant to CERCLA, as amended, §
104. Unless and until EPA makes a determination that the document is not
confidential business information, it must be treated as such.

Any person handling or using the attached document in any way is
responsible for preventing unauthorized disclosure while in his or her
possession. §1905 of title 18 of the United States Code and CERCLA, as
amended, §104(e)(7)(B) provide penalties for disclosure of confidential
business information. They include criminal penalties and adverse
personnel actions.

The document may not be disclosed further or copied by you except as
authorized by The Superfund CBI Manual. If you have any questions
concerning the appropriate handling of this document, please contact the
attorney assigned to this case or the Office of Regional Counsel, EPA,
Region 9.



SDMS DOCID# 1119548
EP-S9-08-04

MONTHLY STATUS REPORT
for
Omega OU02 RI/FS

Reporting Period: 09-26-09 through 10-30-09
Task Order Period of Performance: 02-06-09 through 12-31-09

Task Order No.: 038-RICO-09BC Task Order Project Officer: Lynda Deschambault
CH2M HILL Project No.: 386743 Project Manager: Tom Perina

A. Expenditure Limit

B.

$656,088.22 (85.75 %) of the Task Order Ceiling ($765,138.00) has been expended.

Activities Performed During Reporting Period
This section presents a description of activities performed on each task. Note: Report 1 contains by task, names
of staff, labor category, and number of hours worked for each individual.

Task 1 - Project Planning and Support (PP)

e The Sr. Reviewer and support staff prepared Work Plan Amendment 1 (WPA1).

e The Program Manager reviewed and approved WPA1.

e The Project Manager with the help of support staff performed routine project management activities
including cost and budget tracking, and monthly reporting.

Task 2 - Community Involvement (CR)
No Activity

Task 3 - Field Investigation / Data Acquisition (FI)

e The Project Manager coordinated source area investigations.

e The Contracts Administrator, Project Scientist, and Project Manager prepared purchase orders and
subcontractor tasking documents.

e Staff Geologist prepared a boring log for newly installed well MW31.

o Staff Geologist and Project Scientist performed a slug test on newly installed well MW31.

e Project Scientist surveyed Hydropunch Sample locations with GPS.

o Staff Geologist set up the GPS unit, and downloaded and processed the GPS coordinates.

o Staff Geologist returned sample coolers to the warehouse.

e Project Scientist prepared and Sr. Consultant reviewed the profiling of investigation-derived waste.

Task 5 - Analytical Support and Data Validation (AN)
e The Project Scientist and the Project Manager prepared requests for laboratory services and coordinated
sample scheduling with Region IX laboratory.

Task 6 - Data Evaluation (DE)

e  The Project Manager, Staff Geologist, Project Scientist, Sr. Technician, Technical Editor, and support
staff prepared a memorandum on first quarter 2009 groundwater sampling and submitted to EPA on
September 30, 2009.

e The Contract Administrator prepared subcontractor tasking documents.

Task 7 - Risk Assessment (RA)
No Activity

Task 8 - Treatability Study / Pilot Testing (TT)
No Activity

Task 9 - Remedial Investigation Report (RR)
No Activity

Task 10 - Remedial Alternatives Screening (RS)

e CH2M HILL prepared the alternatives development and screening section of the Feasibility Study. The
Project Manager, Principal Engineer, and Staff Scientist participated in these activities.

e NOTE: In October, the Sr. Engineer, Project Hydrogeologist, Technical Editor, and Word Processor
inadvertently charged twenty (20), ninety eight (98), twelve (12.2), and four (3.8) hours, respectively, to
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EP-S9-08-04
Omega OU02 RI/FS

Task 10.01 instead of to Task 11.01 for remedial alternative evaluation. The transfer of one hundred and
thirty-four (134) hours is reflected in this month’s invoice.

Task 11 - Remedial Alternatives Evaluation (RE)

e CH2M HILL prepared the alternatives evaluation section of the Feasibility Study. The Project Manager,
two Principal Engineers, Sr. Reviewer, three Sr. Engineers, Project Hydrogeologist, Project Engineer,
Database Specialist, two Staff Scientists, two Technical Editors, and three Sr. Technician participated in
these activities.

e NOTE: In October, the Sr. Engineer, Project Hydrogeologist, Technical Editor, and Word Processor
inadvertently charged twenty (20), ninety eight (98), twelve (12.2), and four (3.8) hours, respectively, to
Task 10.01 instead of to Task 11.01 for remedial alternative evaluation. The transfer of one hundred and
thirty-four (134) hours is reflected in this month’s invoice.

Task 12 - FS Report (FS)
e  The Project Manager, Technical Editor, and Sr. Word Processor prepared the draft Feasibility Study
report.

Task 13 - Post RI/FS Support (PR)
No Activity

Task 15 - Task Order Closeout (CO)
No Activity

C. Scope, Schedule, and Budget Variances
None

D. Budget Notification and Forecasting
Over 85% of the TO ceiling has been spent. The TO ceiling is expected to be reached in December 2009.
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Task Order No.:
Task Order Name:

Invoice Number:

Client

Task No. Task No.
1 PP.02
1 PP.03
1 PP.04
2 CR
3 FI
5 AN
6 DE
7 RA
8 1T
9 RR
10 RS
11 RE
12 FS
13 PR
15 (60)

038-RICO-09BC
OMEGA 0U02 RI/FS

009

Task Name
WPA

PROJECT MANAGEMENT

SITE SPECIFIC PLANS

COMMUNITY INVOLVEMENT

FIELD INVESTIGATION/DATA ACQUISITION
ANALYTICAL SUPPORT/DATA VALIDATION
DATA EVALUATION

RISK ASSESSMENT

TREATABILITY STUDY/PILOT TESTING
RIREPORT

REMEDIAL ALTERNATIVES DEVELOPMENT
AND SCREENING

REMEDIAL ALTERNATIVES EVALUATION
FS REPORT

POST RI/FS SUPPORT

TASK ORDER CLOSEOUT

Totals:

THIS REPORT CONTAINS CONFIDENTIAL BUSINESS INFORMATION

SUMMARY OF COSTS BY TASK

Current Month
Hours Invoiced

5 786.63
6 1,245.02
0 0.00
0 0.00
88 52,324.53
5 977.00
42 5,564.78
0 0.00
0 0.00
0 0.00
-108 -15,139.54
603 104,079.72
30 4,478.58
0 0.00
0 0.00
670 154,316.72

Cumulative Cost-to-Date

Hours
35

77
64
8
973
26
685

226
877

774
177
17

3,941

Invoiced
5,680.58
14,612.12
9,733.10
1,513.44
174,836.46
3,796.51
102,586.26
0.00
0.00
26,836.39
147,439.61

132,466.34
33,180.10
3,407.31
0.00

656,088.22

EPA Contract No.:
Contract Date:

Reporting Month:
Sep/2009 through Oct/2009

Period:
WP Budget
Hours Dollars

31 5,349.00
264 40,601.00
172 22,208.00
80 12,740.00
1,579 347,626.00
410 58,754.00
1,484 219,515.00
4 545.00
282 88,414.00
269 36,585.00
914 147,446.00
871 145,251.00
294 45,384.00
764 149,731.00
36 4,340.00
7454  1,324,489.00

EP S9 08 04
09/24/2008
October, 2009

Remaining
Hours Dollars

-4 -331.58
187 25,988.88
108 12,474.90
72 11,226.56
606 172,789.54
384 54,957.49
799 116,928.74
4 545.00
282 88,414.00
43 9,748.61
37 6.39
97 12,784.66
117 12,203.90
747 146,323.69
36 4,340.00
3,513 668,400.78






REPORT 1

Task Order Number:
Task Order Title:
Contractor Name:
Contract Number:
SSID:

State:

Region:

038-RICO-09BC
OMEGA 0U02 RIFS
CH2M HILL INC

EP S9 08 04

09BC

CA

9

Work Area Code:
Action Code:
Operable Unit:

TO Type:

Type Site:

Task Order Status:
Performance Based:

TASK ORDER -- Task Level Specific Detail Report

RI

co

02

FIXED RATE

CHEMICAL SITE CONTAMINATION
ON-GOING

No

Contract Period:

TO Period of Performance Start:

TO Period of Performance End:
Reporting Period From:
Reporting Period To:

Invoice Date:

Invoice Number:

Invoice Purpose:

Task Number: 1 Task Title: PROJECT PLANNING AND SUPPORT Task Category Code: PP
Current Cumulative Approved Budget
Name Hours Dollars Hours Dollars Hours Dollars
PRIME CONTRACTOR

Direct Labor

HARTLEY, JAMES D Principal Engineer/Scientist/Specialist 1.00

SINGH, UDAI PRATAP 2.00 3.00

CHUANG, YUEH Senior Engineer/Scientist/Specialist 1.00 2.00

GRIGORIEFF, MIKE 1.00

PERINA, TOMAS 6.00 102.00

ANTIPAS, Y ARTEMIS Project Engineer/Scientist/Specialist 6.00

JABLONSKI, DANIEL R 1.00

KEENE, EMILY 9.00

MERCHANT, BARBARA 2.00

ANHORN, REBECCA Staff Engineer/Scientist/Specialist 4.50

BEATTIE, MARIAN Administrative and Clerical 0.90

CRUZ,ROSA | 1.50 9.50

DAISEY, SHANNON 0.20 0.50

JENSEN, NANCY KEATING 3.70

RICHARDSON, SHELLY 0.90

TOTAL, PRIME DIRECT LABOR 10.70 2,031.65 147.00 26,387.39 467.00 68,158.00

Use or disclosure of data contained on this sheet is subject to the restriction on the first page of this monthly report.

BASE

2/6/09

12/31/09

9/26/09

10/30/09
11/20/09

009

Monthly Progress
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REPORT 1

TASK ORDER -- Task Level Specific Detail Report

Work Area Code:
Action Code:
Operable Unit:

TO Type:

Type Site:

Task Order Status:

Task Order Number: 038-RIC0O-09BC

Task Order Title: OMEGA 0U02 RIFS
Contractor Name: CH2M HILL CONSTRUCTORS
Contract Number: EP S9 08 04

SSID: 09BC

State: CA

Region: 9

Performance Based:

RI Contract Period:

co TO Period of Performance Start:
02 TO Period of Performance End:
FIXED RATE Reporting Period From:
CHEMICAL SITE CONTAMINATION Reporting Period To:
ON-GOING Invoice Date:

No Invoice Number:

Invoice Purpose:

Task Number: 1 Task Title: PROJECT PLANNING AND SUPPORT Task Category Code: PP
Current Cumulative Approved Budget
Name Job Category Hours Dollars Hours Dollars Hours Dollars
PRIME CONTRACTOR
Direct Labor
HILGAERTNER, JEFFREY T Project Engineer/Scientist/Specialist 3.00
TOTAL, TEAM SUB DIRECT LABOR 3.00 459.93

Use or disclosure of data contained on this sheet is subject to the restriction on the first page of this monthly report.

BASE

2/6/09

12/31/09

9/26/09

10/30/09
11/20/09

009

Monthly Progress
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REPORT 1

Task Order Number:

Task Order Title:
Contractor Name:
Contract Number:
SSID:

State:

Region:

TASK ORDER -- Task Level Specific Detail Report

038-RICO-09BC

OMEGA 0U02 RIFS

E2 CONSULTING ENGINEERS INC
EP S9 08 04

09BC

CA

9

Work Area Code:
Action Code:
Operable Unit:

TO Type:

Type Site:

Task Order Status:
Performance Based:

RI
co

02
FIXED RATE

CHEMICAL SITE CONTAMINATION

ON-GOING
No

Contract Period:

TO Period of Performance Start:

TO Period of Performance End:
Reporting Period From:
Reporting Period To:

Invoice Date:

Invoice Number:

Invoice Purpose:

Task Number: 1 Task Title: PROJECT PLANNING AND SUPPORT Task Category Code: PP
Current Cumulative Approved Budget
Name Job Category Hours Dollars Hours Dollars Hours Dollars

TEAM SUB CONTRACTOR

Direct Labor

GALLES, JENNIFER M Staff Engineer/Scientist/Specialist 25.50

LOPEZ, SARAH Senior Technician 0.50

LOPEZ, DAVID Administrative and Clerical 0.40

TOTAL, TEAM SUB DIRECT LABOR 26.40 2,903.47

Use or disclosure of data contained on this sheet is subject to the restriction on the first page of this monthly report.

BASE

2/6/09

12/31/09

9/26/09

10/30/09
11/20/09

009

Monthly Progress
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REPORT 1

Task Order Number:

Task Order Title:
Contractor Name:
Contract Number:
SSID:

State:

Region:

Task Number: 1

038-RICO-09BC
OMEGA 0U02 RIFS
CH2M HILL INC

EP S9 08 04

09BC

CA

9

Task Title:

Work Area Code:
Action Code:
Operable Unit:

TO Type:

Type Site:

Task Order Status:
Performance Based:

RI
co

02
FIXED RATE

CHEMICAL SITE CONTAMINATION

ON-GOING
No

PROJECT PLANNING AND SUPPORT
SUBTOTALS FOR TASK 1 (PRIME + TEAM SUBCONTRACTORS)

TASK ORDER -- Task Level Specific Detail Report

Contract Period:

TO Period of Performance Start:

TO Period of Performance End:
Reporting Period From:
Reporting Period To:

Invoice Date:

Invoice Number:

Invoice Purpose:

Task Category Code: PP

Current Cumulative Approved Budget
Cost Elements Hours | Dollars Hours Dollars Hours Dollars
SUBTOTAL, DIRECT LABOR 10.70 2,031.65 176.40 29,750.79 467.00 68,158.00
SUBTOTAL, DIRECT COSTS(Non_lahor) 275.01
SUBTOTAL, TASK 1 COSTS 2,031.65 30,025.80 68,158.00

Use or disclosure of data contained on this sheet is subject to the restriction on the first page of this monthly report.

BASE

2/6/09

12/31/09

9/26/09

10/30/09
11/20/09

009

Monthly Progress
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REPORT 1

Task Order Number:

Task Order Title:
Contractor Name:
Contract Number:
SSID:

State:

Region:

Task Number: 2

038-RICO-09BC
OMEGA 0U02 RIFS
CH2M HILL INC

EP S9 08 04

09BC

CA

9

Task Title:

Work Area Code:
Action Code:
Operable Unit:

TO Type:

Type Site:

Task Order Status:
Performance Based:

RI
co

02
FIXED RATE

CHEMICAL SITE CONTAMINATION

ON-GOING
No

COMMUNITY INVOLVEMENT

TASK ORDER -- Task Level Specific Detail Report

Contract Period:

TO Period of Performance Start:

TO Period of Performance End:
Reporting Period From:
Reporting Period To:

Invoice Date:

Invoice Number:

Invoice Purpose:

Task Category Code: CR

SUBTOTALS FOR TASK 2 (PRIME + TEAM SUBCONTRACTORS)

Current Cumulative Approved Budget
Cost Elements Hours | Dollars Hours Dollars Hours Dollars
SUBTOTAL, DIRECT LABOR 8.00 1,513.44 80.00 11,386.00
SUBTOTAL, DIRECT COSTS(Non_lahor) 1,354.00
SUBTOTAL, TASK 2 COSTS 1,513.44 12,740.00

Use or disclosure of data contained on this sheet is subject to the restriction on the first page of this monthly report.

BASE

2/6/09

12/31/09

9/26/09

10/30/09
11/20/09

009

Monthly Progress
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REPORT 1

Task Order Number:
Task Order Title:
Contractor Name:
Contract Number:
SSID:

State:

Region:

TASK ORDER -- Task Level Specific Detail Report

038-RICO-09BC
OMEGA 0U02 RIFS
CH2M HILL INC

EP S9 08 04

09BC

CA

9

Work Area Code:
Action Code:
Operable Unit:

TO Type:

Type Site:

Task Order Status:
Performance Based:

RI Contract Period:

co TO Period of Performance Start:
02 TO Period of Performance End:
FIXED RATE Reporting Period From:
CHEMICAL SITE CONTAMINATION Reporting Period To:
ON-GOING Invoice Date:

No Invoice Number:

Invoice Purpose:

Task Number: 3 Task Title: FIELD INVESTIGATION / DATA ACQUISITION Task Category Code: Fl
Current Cumulative Approved Budget
Name Job Category Hours Dollars Hours Dollars Hours Dollars
PRIME CONTRACTOR

Direct Labor

ANDERSON, GORDON N. Senior Engineer/Scientist/Specialist 2.00

BLASCO, JOHN CALVERT 2.00 2.00

PERINA, TOMAS 11.00 68.00

JABLONSKI, DANIEL R Project Engineer/Scientist/Specialist 60.00 63.00

SKEITH, BRIAN P 2.00

BRYANT, ELIZABETH Staff Engineer/Scientist/Specialist 136.00

HERNANDEZ, ROBERT 7.00 76.00

MATHUR, VIKAS 1.00 17.00

NGUYEN, CRYSTAL 4.00 4.00

OCKERMAN, JEFF 123.00

RISAT, TEDROS 10.00

NGUYEN, CRYSTAL Junior Engineer/Scientist/Specialist 44.00

OVIEDO, MIGUEL A. 25.00

FOXWORTHY, TERRY Senior Technician 1.00

LADEAU, MICHAEL 9.50

MAYER, KEVIN F 0.50

STREHLOW, ROBERT W 0.50

PALM, MICHAEL SCOTT Technician 75.00

CIZAN, KIM Administrative and Clerical 3.20

DAISEY, SHANNON 0.50 1.10

HILL, JARED 0.20

MEIDL, JOHN BENEDICT 0.70

TOTAL, PRIME DIRECT LABOR 85.50 13,468.51 663.70 77,576.70 1,579.00 176,585.00

Use or disclosure of data contained on this sheet is subject to the restriction on the first page of this monthly report.

BASE

2/6/09

12/31/09

9/26/09

10/30/09
11/20/09

009

Monthly Progress
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REPORT 1

Task Order Number:
Task Order Title:
Contractor Name:

Contract Number: EP S9 08 04
SSID: 09BC

State: CA

Region: 9

Task Number: 3

TASK ORDER -- Task Level Specific Detail Report

038-RICO-09BC
OMEGA 0U02 RIFS
CH2M HILL CONSTRUCTORS

Task Title:

Work Area Code:
Action Code:
Operable Unit:

TO Type:

Type Site:

Task Order Status:
Performance Based:

RI

co

02

FIXED RATE
CHEMICAL SITE CONTAMINATION
ON-GOING
No

FIELD INVESTIGATION / DATA ACQUISITION

Contract Period:

TO Period of Performance Start:

TO Period of Performance End:
Reporting Period From:
Reporting Period To:

Invoice Date:

Invoice Number:

Invoice Purpose:

Task Category Code: FI

Current Cumulative Approved Budget
Name Job Category Hours Dollars Hours Dollars Dollars
PRIME CONTRACTOR
Direct Labor
HILGAERTNER, JEFFREY T Project Engineer/Scientist/Specialist 15.00
TOTAL, TEAM SUB DIRECT LABOR 15.00 2,299.65

Use or disclosure of data contained on this sheet is subject to the restriction on the first page of this monthly report.

BASE

2/6/09

12/31/09

9/26/09

10/30/09
11/20/09

009

Monthly Progress
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REPORT 1

Task Order Number:
Task Order Title:

Contractor Name: CRITIGEN LLC
Contract Number: EP S9 08 04
SSID: 09BC

State: CA

Region: 9

Task Number: 3

TASK ORDER -- Task Level Specific Detail Report

038-RICO-09BC
OMEGA 0U02 RIFS

Task Title:

CHEMICAL SITE CONTAMINATION

Work Area Code: RI

Action Code: Co
Operable Unit: 02

TO Type: FIXED RATE
Type Site:

Task Order Status: ON-GOING
Performance Based: No

FIELD INVESTIGATION / DATA ACQUISITION

Contract Period:

TO Period of Performance Start:

TO Period of Performance End:
Reporting Period From:
Reporting Period To:

Invoice Date:

Invoice Number:

Invoice Purpose:

Task Category Code: FI

Current Cumulative Approved Budget
Name Job Category Hours Dollars Hours Dollars Hours Dollars
TEAM SUB CONTRACTOR
Direct Labor
DUNCAN, DAVID FARLEY Staff Engineer/Scientist/Specialist 2.00 2.00
TOTAL, TEAM SUB DIRECT LABOR 2.00 225.94 2.00 225.94

Use or disclosure of data contained on this sheet is subject to the restriction on the first page of this monthly report.

BASE

2/6/09

12/31/09

9/26/09

10/30/09
11/20/09

009

Monthly Progress
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REPORT 1

TASK ORDER -- Task Level Specific Detail Report

Task Order Number: 038-RIC0O-09BC

Task Order Title: OMEGA 0U02 RIFS

Contractor Name: E2 CONSULTING ENGINEERS INC
Contract Number: EP S9 08 04

SSID: 09BC

State: CA

Region: 9

Task Number: 3

Task Title:

Work Area Code:
Action Code:
Operable Unit:

TO Type:

Type Site:

Task Order Status:
Performance Based:

FIELD INVESTIGATION / DATA ACQUISITION

RI Contract Period:

co TO Period of Performance Start:
02 TO Period of Performance End:
FIXED RATE Reporting Period From:
CHEMICAL SITE CONTAMINATION Reporting Period To:
ON-GOING Invoice Date:

No Invoice Number:

Invoice Purpose:

Task Category Code: FI

Current Cumulative Approved Budget
Name Job Category Hours Dollars Hours Dollars Hours Dollars
TEAM SUB CONTRACTOR
Direct Labor
GALLES, JENNIFER M Staff Engineer/Scientist/Specialist 219.30
TOTAL, TEAM SUB DIRECT LABOR 219.30 24,217.31

Use or disclosure of data contained on this sheet is subject to the restriction on the first page of this monthly report.

BASE

2/6/09

12/31/09

9/26/09

10/30/09
11/20/09

009

Monthly Progress
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REPORT 1

Task Order Number:

Task Order Title:
Contractor Name:
Contract Number:
SSID:

State:

Region:

038-RICO-09BC
OMEGA 0U02 RIFS

CFEST INC
EP S9 08 04
09BC

CA

9

TASK ORDER -- Task Level Specific Detail Report

Work Area Code: RI Contract Period:

Action Code: co TO Period of Performance Start:
Operable Unit: 02 TO Period of Performance End:
TO Type: FIXED RATE Reporting Period From:

Type Site: CHEMICAL SITE CONTAMINATION Reporting Period To:

Task Order Status: ON-GOING Invoice Date:

Performance Based: No Invoice Number:

Invoice Purpose:

Task Number: 3 Task Title: FIELD INVESTIGATION / DATA ACQUISITION Task Category Code: Fl
Current Cumulative Approved Budget
Name Job Category Hours Dollars Hours Dollars Hours Dollars
TEAM SUB CONTRACTOR
Direct Labor
JUNG, HUN Senior Technician 73.00
TOTAL, TEAM SUB DIRECT LABOR 73.00 8,554.87

Use or disclosure of data contained on this sheet is subject to the restriction on the first page of this monthly report.

BASE

2/6/09

12/31/09

9/26/09

10/30/09
11/20/09

009

Monthly Progress
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REPORT 1

Task Order Number:

Task Order Title:
Contractor Name:
Contract Number:
SSID:

State:

Region:

Task Number: 3

038-RICO-09BC
OMEGA 0U02 RIFS
CH2M HILL INC

EP S9 08 04

09BC

CA

9

Task Title:

Work Area Code:
Action Code:
Operable Unit:

TO Type:

Type Site:

Task Order Status:
Performance Based:

TASK ORDER -- Task Level Specific Detail Report

RI
co

02
FIXED RATE

CHEMICAL SITE CONTAMINATION

ON-GOING
No

FIELD INVESTIGATION / DATA ACQUISITION

SUBTOTALS FOR TASK 3 (PRIME + TEAM SUBCONTRACTORS)

Contract Period:

TO Period of Performance Start:

TO Period of Performance End:
Reporting Period From:
Reporting Period To:

Invoice Date:

Invoice Number:

Invoice Purpose:

Task Category Code: FI

Current Cumulative Approved Budget
Cost Elements Hours | Dollars Hours Dollars Hours Dollars
SUBTOTAL, DIRECT LABOR 87.50 13,694.45 973.00 112,874.47 1,579.00 176,585.00
SUBTOTAL, DIRECT COSTS(Non_lahor) 38,630.08 61,961.99 171,041.00
SUBTOTAL, TASK 3 COSTS 52,324.53 174,836.46 347,626.00

Use or disclosure of data contained on this sheet is subject to the restriction on the first page of this monthly report.

BASE

2/6/09

12/31/09

9/26/09

10/30/09
11/20/09

009

Monthly Progress
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REPORT 1

Task Order Number:
Task Order Title:
Contractor Name:
Contract Number:
SSID:

State:

Region:

038-RICO-09BC
OMEGA 0U02 RIFS
CH2M HILL INC

EP S9 08 04

09BC

CA

9

TASK ORDER -- Task Level Specific Detail Report

Work Area Code:
Action Code:
Operable Unit:

TO Type:

Type Site:

Task Order Status:
Performance Based:

RI
co
02

FIXED RATE

CHEMICAL SITE CONTAMINATION

ON-GOING

No

Contract Period:

TO Period of Performance Start:

TO Period of Performance End:
Reporting Period From:
Reporting Period To:

Invoice Date:

Invoice Number:

Invoice Purpose:

Task Number: 5 Task Title: ANALYTICAL SUPPORT AND DATA VALIDATION Task Category Code: AN
Current Cumulative Approved Budget
Name Job Category Hours Dollars Hours Dollars Dollars
PRIME CONTRACTOR
Direct Labor
PERINA, TOMAS Senior Engineer/Scientist/Specialist 4.00 10.00
JABLONSKI, DANIEL R Project Engineer/Scientist/Specialist 1.00 1.00
BRYANT, ELIZABETH Staff Engineer/Scientist/Specialist 4.00
NGUYEN, CRYSTAL Junior Engineer/Scientist/Specialist 3.00
TOTAL, PRIME DIRECT LABOR 5.00 977.00 18.00 410.00 58,754.00

Use or disclosure of data contained on this sheet is subject to the restriction on the first page of this monthly report.

BASE

2/6/09

12/31/09

9/26/09

10/30/09
11/20/09

009

Monthly Progress
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REPORT 1

TASK ORDER -- Task Level Specific Detail Report

Task Order Number: 038-RIC0O-09BC Work Area Code: RI Contract Period:
Task Order Title: OMEGA 0U02 RIFS Action Code: co TO Period of Performance Start:
Contractor Name: E2 CONSULTING ENGINEERS INC Operable Unit: 02 TO Period of Performance End:
Contract Number: EP S9 08 04 TO Type: FIXED RATE Reporting Period From:
SSID: 09BC Type Site: CHEMICAL SITE CONTAMINATION Reporting Period To:
State: CA Task Order Status: ON-GOING Invoice Date:
Region: 9 Performance Based: No Invoice Number:
Invoice Purpose:
Task Number: 5 Task Title: ANALYTICAL SUPPORT AND DATA VALIDATION Task Category Code: AN
Current Cumulative Approved Budget
Name Job Category Hours Dollars Hours Dollars Hours Dollars
TEAM SUB CONTRACTOR
Direct Labor
GALLES, JENNIFER M Staff Engineer/Scientist/Specialist 8.40
TOTAL, TEAM SUB DIRECT LABOR 8.40 927.62

Use or disclosure of data contained on this sheet is subject to the restriction on the first page of this monthly report.

BASE

2/6/09

12/31/09

9/26/09

10/30/09
11/20/09

009

Monthly Progress
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REPORT 1

Task Order Number:

Task Order Title:
Contractor Name:
Contract Number:
SSID:

State:

Region:

Task Number: 5

038-RICO-09BC
OMEGA 0U02 RIFS
CH2M HILL INC

EP S9 08 04

09BC

CA

9

Task Title:

Work Area Code:
Action Code:
Operable Unit:

TO Type:

Type Site:

Task Order Status:
Performance Based:

RI
co

02
FIXED RATE

CHEMICAL SITE CONTAMINATION

ON-GOING
No

ANALYTICAL SUPPORT AND DATA VALIDATION

TASK ORDER -- Task Level Specific Detail Report

Contract Period:

TO Period of Performance Start:

TO Period of Performance End:
Reporting Period From:
Reporting Period To:

Invoice Date:

Invoice Number:

Invoice Purpose:

Task Category Code: AN

SUBTOTALS FOR TASK 5 (PRIME + TEAM SUBCONTRACTORS)

Current Cumulative Approved Budget
Cost Elements Hours | Dollars Hours Dollars Hours Dollars
SUBTOTAL, DIRECT LABOR 5.00 977.00 26.40 3,796.51 410.00 58,754.00
SUBTOTAL, DIRECT COSTS(Non_lahor)
SUBTOTAL, TASK 5 COSTS 977.00 3,796.51 58,754.00

Use or disclosure of data contained on this sheet is subject to the restriction on the first page of this monthly report.

BASE

2/6/09

12/31/09

9/26/09

10/30/09
11/20/09

009

Monthly Progress

Page 14



REPORT 1 TASK ORDER -- Task Level Specific Detail Report
Task Order Number: 038-RIC0O-09BC Work Area Code: RI Contract Period:
Task Order Title: OMEGA 0U02 RIFS Action Code: co TO Period of Performance Start:
Contractor Name: CH2M HILL INC Operable Unit: 02 TO Period of Performance End:
Contract Number: EP S9 08 04 TO Type: FIXED RATE Reporting Period From:
SSID: 09BC Type Site: CHEMICAL SITE CONTAMINATION Reporting Period To:
State: CA Task Order Status: ON-GOING Invoice Date:
Region: 9 Performance Based: No Invoice Number:
Invoice Purpose:
Task Number: 6 Task Title: DATA EVALUATION Task Category Code: DE
Current Cumulative Approved Budget
Name Job Category Hours Dollars Hours Dollars Hours Dollars
PRIME CONTRACTOR
Direct Labor
BOEHNKER, DAVID W Senior Engineer/Scientist/Specialist -3.00
PERINA, TOMAS 3.00 131.00
TURNER, ALTA 14.00
ANTIPAS, Y ARTEMIS Project Engineer/Scientist/Specialist 3.00
JABLONSKI, DANIEL R 20.00 28.00
SUN, KERANG 283.00
ANHORN, REBECCA Staff Engineer/Scientist/Specialist 1.00
MADER, SARAH 33.00
MAYRY, MATTHEW 2.00 2.00
NGUYEN, CRYSTAL 1.00 2.00
POWERS, KIMBERLY 8.50 8.80
NGUYEN, CRYSTAL Junior Engineer/Scientist/Specialist 5.00
CLARK, SUSAN ELAINE Administrative and Clerical 1.70 1.70
MCNARY, PATRICIA 3.00 3.00
TOTAL, PRIME DIRECT LABOR 36.20 4,797.12 515.50 83,243.44 1,484.00 219,515.00

Use or disclosure of data contained on this sheet is subject to the restriction on the first page of this monthly report.

BASE

2/6/09

12/31/09

9/26/09

10/30/09
11/20/09

009

Monthly Progress

Page 15



REPORT 1

TASK ORDER -- Task Level Specific Detail Report

Task Order Number: 038-RIC0O-09BC Work Area Code: RI Contract Period:
Task Order Title: OMEGA 0U02 RIFS Action Code: co TO Period of Performance Start:
Contractor Name: E2 CONSULTING ENGINEERS INC Operable Unit: 02 TO Period of Performance End:
Contract Number: EP S9 08 04 TO Type: FIXED RATE Reporting Period From:
SSID: 09BC Type Site: CHEMICAL SITE CONTAMINATION Reporting Period To:
State: CA Task Order Status: ON-GOING Invoice Date:
Region: 9 Performance Based: No Invoice Number:
Invoice Purpose:
Task Number: 6 Task Title: DATA EVALUATION Task Category Code: DE
Current Cumulative Approved Budget
Name Job Category Hours Dollars Hours Dollars Hours Dollars
TEAM SUB CONTRACTOR
Direct Labor
GALLES, JENNIFER M Staff Engineer/Scientist/Specialist 86.30
MA, TAIN-SHING 5.50
TOTAL, TEAM SUB DIRECT LABOR 91.80 10,137.48

Use or disclosure of data contained on this sheet is subject to the restriction on the first page of this monthly report.

BASE

2/6/09

12/31/09

9/26/09

10/30/09
11/20/09

009

Monthly Progress

Page 16



REPORT 1

TASK ORDER -- Task Level Specific Detail Report

Task Order Number: 038-RIC0O-09BC Work Area Code: RI Contract Period:
Task Order Title: OMEGA 0U02 RIFS Action Code: co TO Period of Performance Start:
Contractor Name: CFESTINC Operable Unit: 02 TO Period of Performance End:
Contract Number: EP S9 08 04 TO Type: FIXED RATE Reporting Period From:
SSID: 09BC Type Site: CHEMICAL SITE CONTAMINATION Reporting Period To:
State: CA Task Order Status: ON-GOING Invoice Date:
Region: 9 Performance Based: No Invoice Number:
Invoice Purpose:
Task Number: 6 Task Title: DATA EVALUATION Task Category Code: DE
Current Cumulative Approved Budget
Name Job Category Hours Dollars Hours Dollars Hours Dollars
TEAM SUB CONTRACTOR
Direct Labor
JUNG, HUN Senior Technician 6.00 78.00
TOTAL, TEAM SUB DIRECT LABOR 6.00 719.34 78.00 9,157.02

Use or disclosure of data contained on this sheet is subject to the restriction on the first page of this monthly report.

BASE

2/6/09

12/31/09

9/26/09

10/30/09
11/20/09

009

Monthly Progress

Page 17



REPORT 1

Task Order Number:

Task Order Title:
Contractor Name:
Contract Number:
SSID:

State:

Region:

Task Number: 6

038-RICO-09BC
OMEGA 0U02 RIFS
CH2M HILL INC

EP S9 08 04

09BC

CA

9

Task Title:

Work Area Code:
Action Code:
Operable Unit:

TO Type:

Type Site:

Task Order Status:
Performance Based:

DATA EVALUATION

TASK ORDER -- Task Level Specific Detail Report

RI
co

02
FIXED RATE

CHEMICAL SITE CONTAMINATION

ON-GOING
No

Contract Period:

TO Period of Performance Start:

TO Period of Performance End:
Reporting Period From:
Reporting Period To:

Invoice Date:

Invoice Number:

Invoice Purpose:

Task Category Code: DE

SUBTOTALS FOR TASK 6 (PRIME + TEAM SUBCONTRACTORS)

Current Cumulative Approved Budget
Cost Elements Hours | Dollars Hours Dollars Hours Dollars
SUBTOTAL, DIRECT LABOR 42.20 5,516.46 685.30 102,537.94 1,484.00 219,515.00
SUBTOTAL, DIRECT COSTS(Non_lahor) 48.32 48.32
SUBTOTAL, TASK 6 COSTS 5,564.78 102,586.26 219,515.00

Use or disclosure of data contained on this sheet is subject to the restriction on the first page of this monthly report.

BASE

2/6/09

12/31/09

9/26/09

10/30/09
11/20/09

009

Monthly Progress
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REPORT 1

Task Order Number:
Task Order Title:
Contractor Name:
Contract Number:
SSID:

State:

Region:

Task Number: 7

038-RICO-09BC
OMEGA 0U02 RIFS
CH2M HILL INC

EP S9 08 04

09BC

CA

9

Task Title:

TASK ORDER -- Task Level Specific Detail Report

Work Area Code:
Action Code:
Operable Unit:

TO Type:

Type Site:

Task Order Status:
Performance Based:

RISK ASSESSMENT
SUBTOTALS FOR TASK 7 (PRIME + TEAM SUBCONTRACTORS)

RI Contract Period:

co TO Period of Performance Start:
02 TO Period of Performance End:
FIXED RATE Reporting Period From:
CHEMICAL SITE CONTAMINATION Reporting Period To:
ON-GOING Invoice Date:

No Invoice Number:

Invoice Purpose:

Task Category Code: RA

Current Cumulative Approved Budget
Cost Elements Hours | Dollars Hours Dollars Hours Dollars
SUBTOTAL, DIRECT LABOR 4.00 545.00
SUBTOTAL, TASK 7 COSTS 545.00

Use or disclosure of data contained on this sheet is subject to the restriction on the first page of this monthly report.

BASE

2/6/09

12/31/09

9/26/09

10/30/09
11/20/09

009

Monthly Progress

Page 19



REPORT 1

Task Order Number:

Task Order Title:
Contractor Name:
Contract Number:
SSID:

State:

Region:

Task Number: 8

038-RICO-09BC
OMEGA 0U02 RIFS
CH2M HILL INC

EP S9 08 04

09BC

CA

9

Task Title:

Work Area Code:
Action Code:
Operable Unit:

TO Type:

Type Site:

Task Order Status:
Performance Based:

RI
co
02

TASK ORDER -- Task Level Specific Detail Report

FIXED RATE

CHEMICAL SITE CONTAMINATION

ON-GOING

No

TREATABILITY STUDY / PILOT TESTING
SUBTOTALS FOR TASK 8 (PRIME + TEAM SUBCONTRACTORS)

Contract Period:

TO Period of Performance Start:

TO Period of Performance End:
Reporting Period From:
Reporting Period To:

Invoice Date:

Invoice Number:

Invoice Purpose:

Task Category Code: TT

Current Cumulative Approved Budget
Cost Elements Hours | Dollars Hours Dollars Hours Dollars
SUBTOTAL, DIRECT LABOR 282.00 38,631.00
SUBTOTAL, DIRECT COSTS(Non_lahor) 49,783.00
SUBTOTAL, TASK 8 COSTS 88,414.00

Use or disclosure of data contained on this sheet is subject to the restriction on the first page of this monthly report.

BASE

2/6/09

12/31/09

9/26/09

10/30/09
11/20/09

009

Monthly Progress
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REPORT 1

Task Order Number:

Task Order Title:
Contractor Name:
Contract Number:
SSID:

State:

Region:

Task Number: 9

038-RICO-09BC
OMEGA 0U02 RIFS
CH2M HILL INC

EP S9 08 04

09BC

CA

9

Task Title:

Work Area Code:
Action Code:
Operable Unit:

TO Type:

Type Site:

Task Order Status:
Performance Based:

RI
co

02
FIXED RATE

CHEMICAL SITE CONTAMINATION

ON-GOING
No

REMEDIAL INVESTIGATION REPORT
SUBTOTALS FOR TASK 9 (PRIME + TEAM SUBCONTRACTORS)

TASK ORDER -- Task Level Specific Detail Report

Contract Period:

TO Period of Performance Start:

TO Period of Performance End:
Reporting Period From:
Reporting Period To:

Invoice Date:

Invoice Number:

Invoice Purpose:

Task Category Code: RR

Current Cumulative Approved Budget
Cost Elements Hours | Dollars Hours Dollars Hours Dollars
SUBTOTAL, DIRECT LABOR 225.90 26,308.44 269.00 36,585.00
SUBTOTAL, DIRECT COSTS(Non_lahor) 527.95
SUBTOTAL, TASK 9 COSTS 26,836.39 36,585.00

Use or disclosure of data contained on this sheet is subject to the restriction on the first page of this monthly report.

BASE

2/6/09

12/31/09

9/26/09

10/30/09
11/20/09

009

Monthly Progress
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REPORT 1

Task Order Number:
Task Order Title:
Contractor Name:
Contract Number:
SSID:

State:

Region:

Task Number: 10

TASK ORDER -- Task Level Specific Detail Report

Work Area Code:

038-RICO-09BC
OMEGA 0U02 RIFS
CH2M HILL INC

EP S9 08 04

09BC

CA

9

Task Title:

Action

Code:

Operable Unit:
TO Type:

Type S

ite:

Task Order Status:
Performance Based:

REMEDIAL ALTERNATIVES SCREENING

RI Contract Period:

co TO Period of Performance Start:
02 TO Period of Performance End:
FIXED RATE Reporting Period From:
CHEMICAL SITE CONTAMINATION Reporting Period To:
ON-GOING Invoice Date:

No Invoice Number:

Invoice Purpose:

Task Category Code: RS

Current Cumulative Approved Budget
Name Job Category Hours Dollars Hours Dollars Hours Dollars
PRIME CONTRACTOR
Direct Labor
FAVARA, PAUL J Principal Engineer/Scientist/Specialist 4.00 6.00
HARTLEY, JAMES D 6.00
BLASCO, JOHN CALVERT Senior Engineer/Scientist/Specialist 12.00
CHUANG, YUEH 6.00
DOLEGOWSKI, JOHN R 1.00
GRIGORIEFF, MIKE -20.00 200.00
PERINA, TOMAS 20.00 220.00
SUN, KERANG Project Engineer/Scientist/Specialist -98.00 206.00
ABRAHAM, SOOMODH Staff Engineer/Scientist/Specialist 9.00
ANHORN, REBECCA 2.00
DODS, DEVON 1.00
ECKERT, LAURA PITRE -12.20
HUME, JILLIAN 2.00 2.00
LARSON, M LYN 2.00
MADER, SARAH 18.00
FRANCUZ, KIMBERLEY A Senior Technician 0.20
LAMONT, WENDY -3.80 2.00
CIZAN, KIM Administrative and Clerical 0.20
DURAND, DAWN R 0.50
JENSEN, NANCY KEATING 1.70
LANCE, JOEL 0.50
TOTAL, PRIME DIRECT LABOR -108.00 -15,139.54 696.10 127,089.77 914.00 147,281.00

Use or disclosure of data contained on this sheet is subject to the restriction on the first page of this monthly report.

BASE

2/6/09

12/31/09

9/26/09

10/30/09
11/20/09

009

Monthly Progress

Page 22



REPORT 1

Task Order Number:

Task Order Title:

Contractor Name:

Contract Number: EP S9 08 04
SSID: 09BC

State: CA

Region: 9

TASK ORDER -- Task Level Specific Detail Report

038-RICO-09BC
OMEGA 0U02 RIFS
E2 CONSULTING ENGINEERS INC

Work Area Code:
Action Code:
Operable Unit:

TO Type:

Type Site:

Task Order Status:
Performance Based:

RI

co

02

FIXED RATE

CHEMICAL SITE CONTAMINATION
ON-GOING

No

Contract Period:

TO Period of Performance Start:

TO Period of Performance End:
Reporting Period From:
Reporting Period To:

Invoice Date:

Invoice Number:

Invoice Purpose:

Task Number: 10 Task Title: REMEDIAL ALTERNATIVES SCREENING Task Category Code: RS
Current Cumulative Approved Budget
Name Job Category Hours Dollars Hours Dollars Hours Dollars

TEAM SUB CONTRACTOR

Direct Labor

GALLES, JENNIFER M Staff Engineer/Scientist/Specialist 175.00

MA, TAIN-SHING 6.00

LOPEZ, DAVID Administrative and Clerical 0.30

TOTAL, TEAM SUB DIRECT LABOR 181.30 20,009.51

Use or disclosure of data contained on this sheet is subject to the restriction on the first page of this monthly report.

BASE

2/6/09

12/31/09

9/26/09

10/30/09
11/20/09

009

Monthly Progress
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REPORT 1

Task Order Number:

Task Order Title:
Contractor Name:
Contract Number:
SSID:

State:

Region:

Task Number: 10

038-RICO-09BC
OMEGA 0U02 RIFS
CH2M HILL INC

EP S9 08 04

09BC

CA

9

Task Title:

Work Area Code:
Action Code:
Operable Unit:

TO Type:

Type Site:

Task Order Status:
Performance Based:

RI
co

02
FIXED RATE

CHEMICAL SITE CONTAMINATION

ON-GOING
No

REMEDIAL ALTERNATIVES SCREENING
SUBTOTALS FOR TASK 10 (PRIME + TEAM SUBCONTRACTORS)

TASK ORDER -- Task Level Specific Detail Report

Contract Period:

TO Period of Performance Start:

TO Period of Performance End:
Reporting Period From:
Reporting Period To:

Invoice Date:

Invoice Number:

Invoice Purpose:

Task Category Code: RS

Current Cumulative Approved Budget
Cost Elements Hours | Dollars Hours Dollars Hours Dollars
SUBTOTAL, DIRECT LABOR -108.00 -15,139.54 877.40 147,099.28 914.00 147,281.00
SUBTOTAL, DIRECT COSTS(Non_lahor) 340.33 165.00
SUBTOTAL, TASK 10 COSTS -15,139.54 147,439.61 147,446.00

Use or disclosure of data contained on this sheet is subject to the restriction on the first page of this monthly report.

BASE

2/6/09

12/31/09

9/26/09

10/30/09
11/20/09

009

Monthly Progress
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REPORT 1

Task Order Number:
Task Order Title:
Contractor Name:
Contract Number:
SSID:

State:

Region:

Task Number: 11

TASK ORDER -- Task Level Specific Detail Report

038-RICO-09BC
OMEGA 0U02 RIFS
CH2M HILL INC

EP S9 08 04

09BC

CA

9

Task Title:

Work Area Code:
Action Code:
Operable Unit:

TO Type:

Type Site:

Task Order Status:
Performance Based:

RI
co
02

FIXED RATE

CHEMICAL SITE CONTAMINATION

ON-GOING

No

REMEDIAL ALTERNATIVES EVALUATION

Contract Period:

TO Period of Performance Start:

TO Period of Performance End:
Reporting Period From:

Reporting Period To:
Invoice Date:
Invoice Number:
Invoice Purpose:

Task Category Code: RE

Current Cumulative Approved Budget
Name Job Category Hours Dollars Hours Dollars Hours Dollars
PRIME CONTRACTOR

Direct Labor

FAVARA, PAUL J Principal Engineer/Scientist/Specialist 5.00 9.00

CHUANG, YUEH Senior Engineer/Scientist/Specialist 23.00 23.00

DAVIS, HAL A 12.00 12.00

GRIGORIEFF, MIKE 133.00 185.00

PERINA, TOMAS 115.00 161.00

TOWELL, DAVID G 2.00 2.00

TURNER, ALTA 1.00

DOMBOVARY, STEPHEN PAUL Project Engineer/Scientist/Specialist 10.00 10.00

SUN, KERANG 211.00 211.00

ECKERT, LAURA PITRE Staff Engineer/Scientist/Specialist 18.70 30.90

HUME, JILLIAN 4.00 12.00

LARSON, MLYN 9.40 11.40

RISAT, TEDROS 32.00 32.00

BAILEY, TRAVIS Senior Technician 4.20 6.20

LAMONT, WENDY 12.20 15.50

VOLLMAR, GERALD ANDREW 0.20

WILCOX, DWIGHT 1.00 1.00

TOTAL, PRIME DIRECT LABOR 592.50 102,705.22 723.20 126,564.21 871.00 145,022.00

Use or disclosure of data contained on this sheet is subject to the restriction on the first page of this monthly report.

BASE

2/6/09

12/31/09

9/26/09

10/30/09
11/20/09

009

Monthly Progress
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REPORT 1

Task Order Number: 038-RIC0O-09BC Work Area Code:
Task Order Title: OMEGA 0U02 RIFS Action Code:
Contractor Name: CH2M HILL CONSTRUCTORS Operable Unit:
Contract Number: EP S9 08 04 TO Type:

SSID: 09BC Type Site:

State: CA Task Order Status:
Region: 9 Performance Based:

Task Number: 11 Task Title:

RI
co
02

TASK ORDER -- Task Level Specific Detail Report

FIXED RATE

CHEMICAL SITE CONTAMINATION

ON-GOING

No

REMEDIAL ALTERNATIVES EVALUATION

Contract Period:

TO Period of Performance Start:

TO Period of Performance End:
Reporting Period From:
Reporting Period To:

Invoice Date:

Invoice Number:

Invoice Purpose:

Task Category Code: RE

Current Cumulative Approved Budget
Name Job Category Hours Dollars Hours Dollars Hours Dollars
PRIME CONTRACTOR
Direct Labor
MAH-HING, GREGORY K Principal Engineer/Scientist/Specialist 2.00 2.00
TOTAL, TEAM SUB DIRECT LABOR 2.00 470.74 2.00 470.74

Use or disclosure of data contained on this sheet is subject to the restriction on the first page of this monthly report.

BASE

2/6/09

12/31/09

9/26/09

10/30/09
11/20/09

009

Monthly Progress
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REPORT 1

Task Order Number:
Task Order Title:
Contractor Name:
Contract Number:
SSID:

State:

Region:

Task Number: 11

TASK ORDER -- Task Level Specific Detail Report

038-RICO-09BC
OMEGA 0U02 RIFS
CRITIGEN LLC

EP S9 08 04

09BC

CA

9

Task Title:

Work Area Code: RI Contract Period:

Action Code: co TO Period of Performance Start:
Operable Unit: 02 TO Period of Performance End:
TO Type: FIXED RATE Reporting Period From:

Type Site: CHEMICAL SITE CONTAMINATION Reporting Period To:

Task Order Status: ON-GOING Invoice Date:

Performance Based: No Invoice Number:

REMEDIAL ALTERNATIVES EVALUATION

Invoice Purpose:

Task Category Code: RE

Current Cumulative Approved Budget
Name Job Category Hours Dollars Hours Dollars Hours Dollars
TEAM SUB CONTRACTOR
Direct Labor
MADER, SARAH Staff Engineer/Scientist/Specialist 8.00 8.00
TOTAL, TEAM SUB DIRECT LABOR 8.00 903.76 8.00 903.76

Use or disclosure of data contained on this sheet is subject to the restriction on the first page of this monthly report.

BASE

2/6/09

12/31/09

9/26/09

10/30/09
11/20/09

009

Monthly Progress
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REPORT 1

Task Order Number:
Task Order Title:
Contractor Name:

Contract Number: EP S9 08 04
SSID: 09BC

State: CA

Region: 9

TASK ORDER -- Task Level Specific Detail Report

Work Area Code:
Action Code:
Operable Unit:

TO Type:

Type Site:

Task Order Status:
Performance Based:

038-RICO-09BC
OMEGA 0U02 RIFS
E2 CONSULTING ENGINEERS INC

RI

co

02

FIXED RATE

CHEMICAL SITE CONTAMINATION
ON-GOING

No

Contract Period:

TO Period of Performance Start:

TO Period of Performance End:
Reporting Period From:
Reporting Period To:

Invoice Date:

Invoice Number:

Invoice Purpose:

Task Number: 11 Task Title: REMEDIAL ALTERNATIVES EVALUATION Task Category Code: RE
Current Cumulative Approved Budget
Name Job Category Hours Dollars Hours Dollars Hours Dollars
TEAM SUB CONTRACTOR
Direct Labor
MA, TAIN-SHING Staff Engineer/Scientist/Specialist 41.00
TOTAL, TEAM SUB DIRECT LABOR 41.00 4,527.63

Use or disclosure of data contained on this sheet is subject to the restriction on the first page of this monthly report.

BASE

2/6/09

12/31/09

9/26/09

10/30/09
11/20/09

009

Monthly Progress
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REPORT 1

Task Order Number:

Task Order Title:
Contractor Name:
Contract Number:
SSID:

State:

Region:

Task Number: 11

038-RICO-09BC
OMEGA 0U02 RIFS
CH2M HILL INC

EP S9 08 04

09BC

CA

9

Task Title:

Work Area Code:
Action Code:
Operable Unit:

TO Type:

Type Site:

Task Order Status:
Performance Based:

TASK ORDER -- Task Level Specific Detail Report

RI
co

02
FIXED RATE

CHEMICAL SITE CONTAMINATION

ON-GOING
No

REMEDIAL ALTERNATIVES EVALUATION
SUBTOTALS FOR TASK 11 (PRIME + TEAM SUBCONTRACTORS)

Contract Period:

TO Period of Performance Start:

TO Period of Performance End:
Reporting Period From:
Reporting Period To:

Invoice Date:

Invoice Number:

Invoice Purpose:

Task Category Code: RE

Current Cumulative Approved Budget
Cost Elements Hours | Dollars Hours Dollars Hours Dollars
SUBTOTAL, DIRECT LABOR 602.50 104,079.72 774.20 132,466.34 871.00 145,022.00
SUBTOTAL, DIRECT COSTS(Non_lahor) 229.00
SUBTOTAL, TASK 11 COSTS 104,079.72 132,466.34 145,251.00

Use or disclosure of data contained on this sheet is subject to the restriction on the first page of this monthly report.

BASE

2/6/09

12/31/09

9/26/09

10/30/09
11/20/09

009

Monthly Progress
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REPORT 1 TASK ORDER -- Task Level Specific Detail Report
Task Order Number: 038-RIC0O-09BC Work Area Code: RI Contract Period:
Task Order Title: OMEGA 0U02 RIFS Action Code: co TO Period of Performance Start:
Contractor Name: CH2M HILL INC Operable Unit: 02 TO Period of Performance End:
Contract Number: EP S9 08 04 TO Type: FIXED RATE Reporting Period From:
SSID: 09BC Type Site: CHEMICAL SITE CONTAMINATION Reporting Period To:
State: CA Task Order Status: ON-GOING Invoice Date:
Region: 9 Performance Based: No Invoice Number:
Invoice Purpose:
Task Number: 12 Task Title: FS REPORT Task Category Code: FS
Current Cumulative Approved Budget
Name Job Category Hours Dollars Hours Dollars Hours Dollars
PRIME CONTRACTOR
Direct Labor
CARLEY, ROBERT L. Principal Engineer/Scientist/Specialist 6.00
CHUANG, YUEH Senior Engineer/Scientist/Specialist 2.00
GRIGORIEFF, MIKE 94.00
PERINA, TOMAS 4.00 28.00
SANDERS, BEVERLY Project Engineer/Scientist/Specialist 14.00 14.00
SUN, KERANG 7.00
ABRAHAM, SOOMODH Staff Engineer/Scientist/Specialist 3.00
NELSON, PAMELA 4.00
LAMONT, WENDY Senior Technician 12.20 12.20
WRIGHT, LINDA A 3.80
TOTAL, PRIME DIRECT LABOR 30.20 4,478.58 174.00 32,202.16 294.00 43,813.00

Use or disclosure of data contained on this sheet is subject to the restriction on the first page of this monthly report.

BASE

2/6/09

12/31/09

9/26/09

10/30/09
11/20/09

009

Monthly Progress
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REPORT 1

TASK ORDER -- Task Level Specific Detail Report

Task Order Number: 038-RIC0O-09BC Work Area Code: RI Contract Period:
Task Order Title: OMEGA 0U02 RIFS Action Code: co TO Period of Performance Start:
Contractor Name: E2 CONSULTING ENGINEERS INC Operable Unit: 02 TO Period of Performance End:
Contract Number: EP S9 08 04 TO Type: FIXED RATE Reporting Period From:
SSID: 09BC Type Site: CHEMICAL SITE CONTAMINATION Reporting Period To:
State: CA Task Order Status: ON-GOING Invoice Date:
Region: 9 Performance Based: No Invoice Number:
Invoice Purpose:
Task Number: 12 Task Title: FS REPORT Task Category Code: FS
Current Cumulative Approved Budget
Name Job Category Hours Dollars Hours Dollars Hours Dollars
TEAM SUB CONTRACTOR
Direct Labor
GALLES, JENNIFER M Staff Engineer/Scientist/Specialist 3.20
TOTAL, TEAM SUB DIRECT LABOR 3.20 353.38

Use or disclosure of data contained on this sheet is subject to the restriction on the first page of this monthly report.

BASE

2/6/09

12/31/09

9/26/09

10/30/09
11/20/09

009

Monthly Progress
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REPORT 1

Task Order Number:

Task Order Title:
Contractor Name:
Contract Number:
SSID:

State:

Region:

Task Number: 12

038-RICO-09BC
OMEGA 0U02 RIFS
CH2M HILL INC

EP S9 08 04

09BC

CA

9

Task Title:

Work Area Code:
Action Code:
Operable Unit:

TO Type:

Type Site:

Task Order Status:
Performance Based:

FS REPORT
SUBTOTALS FOR TASK 12 (PRIME + TEAM SUBCONTRACTORS)

RI
co

02
FIXED RATE

CHEMICAL SITE CONTAMINATION

ON-GOING
No

TASK ORDER -- Task Level Specific Detail Report

Contract Period:

TO Period of Performance Start:

TO Period of Performance End:
Reporting Period From:
Reporting Period To:

Invoice Date:

Invoice Number:

Invoice Purpose:

Task Category Code: FS

Current Cumulative Approved Budget
Cost Elements Hours | Dollars Hours Dollars Hours Dollars
SUBTOTAL, DIRECT LABOR 30.20 4,478.58 177.20 32,555.54 294.00 43,813.00
SUBTOTAL, DIRECT COSTS(Non_lahor) 624.56 1,571.00
SUBTOTAL, TASK 12 COSTS 4,478.58 33,180.10 45,384.00

Use or disclosure of data contained on this sheet is subject to the restriction on the first page of this monthly report.

BASE

2/6/09

12/31/09

9/26/09

10/30/09
11/20/09

009

Monthly Progress
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REPORT 1

Task Order Number:

Task Order Title:
Contractor Name:
Contract Number:
SSID:

State:

Region:

Task Number: 13

038-RICO-09BC
OMEGA 0U02 RIFS
CH2M HILL INC

EP S9 08 04

09BC

CA

9

Task Title:

Work Area Code:
Action Code:
Operable Unit:

TO Type:

Type Site:

Task Order Status:
Performance Based:

POST RI/FS SUPPORT
SUBTOTALS FOR TASK 13 (PRIME + TEAM SUBCONTRACTORS)

RI
co

02
FIXED RATE

CHEMICAL SITE CONTAMINATION

ON-GOING
No

TASK ORDER -- Task Level Specific Detail Report

Contract Period:

TO Period of Performance Start:

TO Period of Performance End:
Reporting Period From:
Reporting Period To:

Invoice Date:

Invoice Number:

Invoice Purpose:

Task Category Code: PR

Current Cumulative Approved Budget
Cost Elements Hours | Dollars Hours Dollars Hours Dollars
SUBTOTAL, DIRECT LABOR 17.00 3,407.31 764.00 147,027.00
SUBTOTAL, DIRECT COSTS(Non_lahor) 2,704.00
SUBTOTAL, TASK 13 COSTS 3,407.31 149,731.00

Use or disclosure of data contained on this sheet is subject to the restriction on the first page of this monthly report.

BASE
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REPORT 1

Task Order Number: 038-RIC0O-09BC
Task Order Title: OMEGA 0U02 RIFS
Contractor Name: CH2M HILL INC
Contract Number: EP S9 08 04
SSID: 09BC
State: CA
Region: 9
Task Number: 15 Task Title:

TASK ORDER -- Task Level Specific Detail Report

Work Area Code:
Action Code:
Operable Unit:

TO Type:

Type Site:

Task Order Status:
Performance Based:

TASK ORDER CLOSEOUT
SUBTOTALS FOR TASK 15 (PRIME + TEAM SUBCONTRACTORS)

RI Contract Period:
co TO Period of Performance Start:
02 TO Period of Performance End:
FIXED RATE Reporting Period From:
CHEMICAL SITE CONTAMINATION Reporting Period To:
ON-GOING Invoice Date:
No Invoice Number:

Invoice Purpose:

Task Category Code: CO

Current Cumulative Approved Budget
Cost Elements Hours | Dollars Hours Dollars Hours Dollars
SUBTOTAL, DIRECT LABOR 36.00 4,340.00
SUBTOTAL, TASK 15 COSTS 4,340.00

Use or disclosure of data contained on this sheet is subject to the restriction on the first page of this monthly report.

BASE

2/6/09

12/31/09

9/26/09

10/30/09
11/20/09

009

Monthly Progress
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REPORT 1

Task Order Number:
Task Order Title:
Contractor Name:
Contract Number:
SSID:

State:

Region:

038-RICO-09BC
OMEGA 0U02 RIFS

ALL FIRMS
EP S9 08 04
09BC

CA

9

Work Area Code:
Action Code:
Operable Unit:

TO Type:

Type Site:

Task Order Status:
Performance Based:

TASK ORDER TOTALS ALL TASKS

TASK ORDER -- Task Level Specific Detail Report

RI

co
02
FIXED RATE

CHEMICAL SITE CONTAMINATION
ON-GOING
No

Contract Period:

TO Period of Performance Start:
TO Period of Performance End:

Reporting Period From:
Reporting Period To:
Invoice Date:

Invoice Number:
Invoice Purpose:

Current Cumulative Approved Budget
Cost Elements Hours Dollars Hours Dollars Dollars

TASK ORDER TOTAL, DIRECT COSTS
TOTAL, DIRECT LABOR 670.10 115,638.32 3,940.80 592,310.06 7,454.00 1,097,642.00
TOTAL, OTHER DIRECT COSTS 5,379.90 24,074.98 45,015.00
TOTAL, TRAVEL 2,062.10 7,903.20 18,058.00
TOTAL, SUBPOOL 30,035.00 30,576.90 157,475.00
TOTAL, SUBPOOL PROFIT 1,201.40 1,223.08 6,299.00
TASK ORDER TOTAL 154,316.72 656,088.22 1,324,489.00

Average Hourly Rate 230.29 166.49

Expenditure Limit Dollars 765,138.00

Use or disclosure of data contained on this sheet is subject to the restriction on the first page of this monthly report.
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REPORT 1A

Task Order Supplemental Detail Report - Summary

Contract Period:

TO Period of Performance Start:

TO Period of Performance End:
Reporting Period From:
Reporting Period To:

Invoice Date:

Invoice Number:

Invoice Purpose:

Task Order Number: 038-RICO-09BC Work Area Code: RI

Task Order Title: OMEGA 0U02 RIIFS Action Code: co

Contractor Name: CH2M HILL INC Operable Unit: 002

Contract Number: EP S9 08 04 TO Type: FIXED RATE

SSID: 09BC Type Site: CHEMICAL SITE CONTAMINATION

State: CA Task Order Status: ON-GOING

Region: 9 Performance Based: No

CH2M HILL INC

Expenditure Category Current Dollars Cumulative Dollars

Consumables 517.05 3,236.50
Field Equipment 0.00 2,161.53
Mail/Courier/Freight 562.85 10,979.34
Other 4,300.00 7,121.85
Reproduction 0.00 175.07

Total, CH2M HILL INC ODCs 5,379.90 23,674.29

Use or disclosure of data contained on this sheet is subject to the restriction on the first page of this monthly report.

BASE
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REPORT 1A

Task Order Supplemental Detail Report - Travel

Task Order Number: 038-RICO-09BC Work Area Code: RI Contract Period: BASE
Task Order Title: OMEGA 0U02 RIFS Action Code: co TO Period of Performance Start: 2/6/09
Contractor Name: CH2M HILL INC Operable Unit: 002 TO Period of Performance End: 12/31/09
Contract Number: EP S9 08 04 TO Type: FIXED RATE Reporting Period From: 9/26/09
SSID: 09BC Type Site: CHEMICAL SITE CONTAMINATION Reporting Period To: 10/30/09
State: CA Task Order Status: ON-GOING Invoice Date: 11/20/09
Region: 9 Performance Based: No Invoice Number: 009
Invoice Purpose: Monthly Progress
TRAVEL BREAKDOWN
CH2M HILL INC
DEPARTURE| RETURN
TRAVELER'S NAME TRAVEL FROM TRAVEL TO DATE DATE  |TRANSPORTATION| LODGING | PERDIEM | OTHER TOTAL TRAVEL PURPOSE
PALM, MICHAEL SCOTT RIVERSIDE, CA WHITTIER NARROWS, CA | 8/25/2009 9/3/2009 574.32 0.00 0.00 278.75 853.07|GW SAMPLING
HERNANDEZ, ROBERT WHITTIER, CA WHITTIER NARROWS, CA 9/5/2009 9/28/2009 770.63 0.00 31.00] 237.50 1,039.13|GW SAMPLING
LADEAU, MICHAEL NUEVA, CA WHITTIER NARROWS, CA 9/10/2009 | 9/10/2009 109.22 0.00 0.00 0.00 109.22|GW SAMPLING
JABLONSKI, DANIEL R LOS ANGELES, CA WHITTIER NARROWS, CA 10/8/2009 | 10/8/2009 47.34 0.00 0.00 13.34) 60.68| COLLECTING GPS DATA POINTS
Total, CH2M HILL INC Travel Costs 1,501.51 0.00 31.00 52959  2,062.10

Use or disclosure of data contained on this sheet is subject to the restriction on the first page of this monthly report.

Page 1




REPORT 1A

Task Order Number:

Task Order Title:
Contractor Name:
Contract Number:
SSID:

State:

Region:

038-RICO-09BC

OMEGA 0U02 RIFS

E2 CONSULTING ENGINEERS INC
EP S9 08 04

09BC

CA

9

E2 CONSULTING ENGINEERS INC

Task Order Supplemental Detail Report - Summary

Work Area Code:
Action Code:
Operable Unit:

TO Type:

Type Site:

Task Order Status:
Performance Based:

RI
co

002
FIXED RATE

CHEMICAL SITE CONTAMINATION
ON-GOING
No

Contract Period:

TO Period of Performance Start:

TO Period of Performance End:
Reporting Period From:
Reporting Period To:

Invoice Date:

Invoice Number:

Invoice Purpose:

Expenditure Category Current Dollars Cumulative Dollars
Consumables 0.00 400.69
Total, E2 CONSULTING ENGINEERS INC ODCs 0.00 400.69

Use or disclosure of data contained on this sheet is subject to the restriction on the first page of this monthly report.

BASE

2/6/09

12/31/09

9/26/09
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Monthly Progress
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Contract Period:

TO Period of Performance Start:

TO Period of Performance End:
Reporting Period From:
Reporting Period To:

Invoice Date:

Invoice Number:

Invoice Purpose:

REPORT 2T Current Month & Cumulative Status Report --- Task Level Totals within FR Task Order
Task Order Number: 038-RICO-09BC Work Area Code: RI
Task Order Title: OMEGA 0U02 RI/FS Action Code: co
Contractor Name: CH2M HILL, INC. Operable Unit: 02
Contract Number: EP S9 08 04 TO Type: FIXED RATE
SSID: 09BC Type Site: CHEMICAL SITE CONTAMINATION
State: CA Task Order Status: ON-GOING
Region: 9 Performance Based: No
Current Month
TASK PRIME/TEAM TOTAL
o T CAT CObE LABOR $ 0DCs TRAVEL SUBPOOL FEES $
1 PP 2,031.65 2,031.65
3 FI 13,694.45 5,331.58 2,062.10 30,035.00 51,123.13
5 AN 977.00 977.00
6 DE 5,516.46 48.32 5,564.78
10 RS -15,139.54 -15,139.54
11 RE 104,079.72 104,079.72
12 FS 4,478.58 4,478.58
Task Order Subtotal
Subpool Profit 1,201.40
TOTAL 115,638.32 5,379.90 2,062.10 30,035.00 1,201.40 154,316.72

Use or disclosure of data contained on this sheet is subject to the restriction on the first page of this monthly report.
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Contract Period:

TO Period of Performance Start:

TO Period of Performance End:
Reporting Period From:
Reporting Period To:

Invoice Date:

Invoice Number:

Invoice Purpose:

REPORT 2T Current Month & Cumulative Status Report --- Task Level Totals within FR Task Order
Task Order Number: 038-RICO-09BC Work Area Code: RI
Task Order Title: OMEGA 0U02 RI/FS Action Code: co
Contractor Name: CH2M HILL, INC. Operable Unit: 02
Contract Number: EP S9 08 04 TO Type: FIXED RATE
SSID: 09BC Type Site: CHEMICAL SITE CONTAMINATION
State: CA Task Order Status: ON-GOING
Region: 9 Performance Based: No
Cumulative Month
TASK PRIME/TEAM TOTAL
0. 1 CAT CODE LABOR $ 0DCs TRAVEL SUBPOOL FEES $
1 PP 29,750.79 275.01 30,025.80
2 CR 1,513.44 1,513.44
3 FI 112,874.47 23,359.22 6,802.79 30,576.90 173,613.38
5 AN 3,796.51 3,796.51
6 DE 102,537.94 48.32 102,586.26
9 RR 26,308.44 285.90 242.05 26,836.39
10 RS 147,099.28 106.53 233.80 147,439.61
11 RE 132,466.34 132,466.34
12 FS 32,555.54 624.56 33,180.10
13 PR 3,407.31 3,407.31
Task Order Subtotal
Subpool Fee 1,223.08
TOTAL 592,310.06 24,074.98 7,903.20 30,576.90 1,223.08 656,088.22

Use or disclosure of data contained on this sheet is subject to the restriction on the first page of this monthly report.
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Standard Form 1034
September 1973
4 Treasury FRM 2000
1034-115

PUBLIC VOUCHER FOR PURCHASES AND
SERVICES OTHER THAN PERSONAL

VOUCHER NO.
009

Mail Code - D143-02

U.S. DEPARTMENT, BUREAU, OR ESTABLISHMENT AND LOCATION
U.S. ENVIRONMENTAL PROTECTION AGENCY
Financial Management Division

Research Triangle Park, NC 27711

DATE VOUCHER PREPARED
20-Nov-09

SCHEDULE NO.

CONTRACT NUMBER AND DATE
EP-S9-08-04

PAID BY

REQUISITION NUMBER AND DATE

b,

PAYEE'S CH2M HILL, Inc.
NAME P.0. Box 27-100
AND Kansas City, MO 64180-0100 DATE INVOICE RECEIVED
ADDRESS
Account #233-223-6 DISCOUNT TERMS
(- —
PAYEE'S ACCOUNT NUMBER
SHIPPED FROM TO WEIGHT GOVERNMENT B/L NUMBER
NUMBER DATE OF ARTICLES OR SERVICES
AND DATE DELIVERY (Enter description, item number of contract or Federal QUAN- UNIT PRICE AMOUNT
OF ORDER OR SERVICE supply schedule, and other information deemed necessary) TITY COST PER (1)
Architect-Engineering, technical
and management services for
9/26/2009 |Response Action Contract
to FOR TASK ORDER 038 REGION 9
10/30/2009 Cost $154,316.72
OPTION PERIOD BASE INVOICE Fee $0.00
| Total $154,316.72

"1 certify: that all payments requested are appropriate and in
accordance with the agreement set forth in the contract;
payments have been made to all construction subcontractors from
previous payments and that timely payments will be made from
proceeds covered‘ by this certification.”

that

by:

(Use continuation sheet(s) if necessary) (Payee must NOT use the space below) TOTAL
JPAYMENT APPROVED FOR EXCHANGE RATE DIFFERENCES

[ compLETE =$ =$1.00

[] PARTIAL BY

[ FINAL

|:| PROGRESS |TITLE Amount verified:correct for

[] ADvANCE

(Signature or initials)

Persuant to authority vested in me, | certify that this voucher is correct and proper for payment.

(Date)

(Authorized Certifying Officer) 2

(Title)

ACCOUNTING CLASSIFICATION

E CHECK NUMBER ON TREASURER OF THE UNITED STATES CHECK NUMBER ON (Name of bank)
[a)]
< |CASH DATE PAYEE
& ls
* When stated in foreign currency, insert name of currency. PER
If the ability to certify and authority to approve are combined in one person, one signature only is necessary; other-
wise the approving officer will sign in the space provided, over his official title.
° When a voucher is receipted in the name of a company or corporation, the name of ther person writing the company
or corporate name, as well as the capacity in which he signs, must appear. For example: "John Doe Company, per TITLE
John Smith Secretary”, or "Treasurer", as the case may be.

U.S. GOVERNMENT PRINTING OFFICE: 1978-261-647/3606






Substitute for

PUBLIC VOUCHER FOR PURCHASES

Form 1035 AND SERVICES OTHER THAN
PERSONAL Region 9 Billing No.: 010
US ENVIRONMENTAL PROTECTION AGENCY Contract No. EP S9 08 04
RTP-FINANCIAL MANAGEMENT CENTER CH2M HILL, INC
MAIL DROP - D143-02 P. 0. BOX 27-100
RESEARCH TRIANGLE PARK, NC 27711 KANSAS CITY, MO 64180
Task Order No.: 038-RICO-09BC
OMEGA 0UO02 RI/FS Voucher No. 009
Reporting Period From: 09/26/2009 To: 10/30/2009
MAJOR COST ELEMENTS: HOURS AMOUNTS
Labor Category Current Cumulative Current Cumulative
Principal Engineer/Scientist/Specialist 13.0 33.0 $3,059.81 $7,661.41
Senior Engineer/Scientist/Specialist 313.0 1,370.0 $64,191.35 $276,045.86
Project Engineer/Scientist/Specialist 218.0 873.0 $34,191.12 $134,609.17
Staff Engineer/Scientist/Specialist 87.4 1,153.8 $9,873.61 $127,636.22
Junior Engineer/Scientist/Specialist 0.0 77.0 $0.00 $6,354.81
Senior Technician 31.8 204.1 $3,812.52 $24,004.39
Technician 0.0 124.0 $0.00 $8,336.52
Administrative and Clerical 6.9 105.9 $509.91 $7,661.68
TOTAL LABOR 670.1 3,940.8 $115,638.32 $592,310.06
Other ODCs $5,379.90 $24,074.98
Travel $2,062.10 $7,903.20
Subpool $30,035.00 $30,576.90
TOTAL NON-LABOR $37,477.00 $62,555.08
Subpool Profit $1,201.40 $1,223.08
TOTALS - CURRENT AND CUMULATIVE $154,316.72 $656,088.22
AMOUNT DUE THIS VOUCHER $154,316.72
CH2M HILL INC $151,996.94 $566,646.43
CH2M Hill Affiliates $470.74 $3,230.32
Team Subcontracts
CFEST INC $719.34 $18,056.19
CLEAR CREEK HYDROLOGY INC $0.00 $0.00
CRITIGEN LLC $1,129.70 $1,129.70
DAHL ENVIRONMENTAL ASSOCIATES $0.00 $0.00
E2 CONSULTING ENGINEERS INC $0.00 $67,025.58
ENVIRONMENT INTERNATIONAL GOVERNMENT LTD $0.00 $0.00
Total Team Subcontracts $1,849.04 $86,211.47
TOTALS BY FIRM - CURRENT AND CUMULATIVE $154,316.72 $656,088.22
*** This voucher contains confidential business information *** Prj# 386743
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